Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14449-12-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0015

Date: 05/20/2014
Page 1 of 6

Pay Period:

Contract Location: Time Allowed: 1029 Days
9.108 MILES OF CONSTRUCTION CONSISTING OF GRADIN( Elapsed Calender Days: 465  Days
Percent Time: 45.19
District: 2 Area: 01
Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let: 12/14/2012

1845 TOWN CENTER BLVD., STE. 200 Date Awarded: 12/28/2012
Date Contract Executed: 02/01/2013
Date Notice to Proceed: 02/05/2013

FLEMING ISLAND FL 32003-3359 Date Work Began: 03/27/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $61,163,797.95 Counties:

Original Contract Amount $58,348,225.02 Baldwin Wilkinson

Funds Available $44,511,972.38

Percent Complete 25.34%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000346 $61,163,797.95 $58,348,225.02 $44,511,972.38 27.22% $1,057,695.33

Chief Engineer

05/01/2014
to 05/15/2014



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14449-12-000-1

Georgia Date: 05/20/2014
Department of Transportation Page 2 of 6
Estimate Summary By Project

Estimate Number: 0015 Pay Period: 05/01/2014
to 05/15/2014

Project Number:

Federal State Project Number:

0000346 SR 540 - CNST REALIGNMENT

EDS00-0000-00(346)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$12,399,788.16 $11,553,631.90 $846,156.26

$3,099,947.14 $2,888,408.07 $211,539.07

$15,499,735.30 $14,442,039.97 $1,057,695.33

$1,152,090.27 $1,152,090.27 $0.00

$16,651,825.57 $15,594,130.24 $1,057,695.33

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$16,651,825.57 $15,594,130.24

Total Payable: $1,057,695.33



Rpt-ID: RCPESPRJ Georgia Date: (5/20/2014

User: krender Department of Transportation Page 3 of 6
Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0015 Pay Period: 05/01/2014
to 05/15/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0030 205-0001 UNCLASS EXCAV CY 4,190,506.000 1,408,494.995
1.750 604,397.333

2,012,892.328 $1,057,695.33

$3,522,561.57

0055 318-3000 AGGR SURF CRS TN 300.000 896.180
12.600 .000

896.180 $.00 $11,291.87

Category Amount: $1,057,695.33 $3,533,853.44

Category Number: (0020 DRAINAGE

0210 550-1184 STORM DRAIN PIPE, 18 IN, H 25-30 LF 326.000 329.000
23.000 .000

329.000 $.00 $7,567.00
0215 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,223.000 2,408.500
26.000 .000

2,408.500 $.00 $62,621.00
0255 550-1363 STORM DRAIN PIPE, 36 IN, H 20-25 LF 259.000 272.000
48.000 .000

272.000 $.00 $13,056.00
0265 550-1423 STORM DRAIN PIPE, 42 IN, H 20-25 LF 503.000 544.000
60.000 .000

544.000 $.00 $32,640.00
0275 550-1487 STORM DRAIN PIPE, 48 IN, H 40-50 LF 495.000 501.000
72.000 .000

501.000 $.00 $36,072.00

Category Amount: $0.00 $151,956.00



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0015

Date: 05/20/2014
Page 4 of 6

Pay Period: 05/01/2014
to 05/15/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 PERMANENT EROSION CONTROL
0345 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 971.000 1,979.888
25.000 .000
1,979.888 $.00 $49,497.20
Category Amount: $0.00 $49,497.20
Category Number: 0040 TEMPORARY EROSION CONTROL
0430 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 2,389.000 4,073.250
2.500 .000
4,073.250 $.00 $10,183.13
0518 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA 1.000 4.500
950.000 .000
4.500 $.00 $4,275.00
0519 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF 930.000 1,792.500
11.500 .000
1,792.500 $.00 $20,613.75
0620 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 17.000 20.000
400.000 .000
20.000 $.00 $8,000.00
0630 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 10.000 14.000
250.000 .000
14.000 $.00 $3,500.00
0642 170-1000 FLOATING SILT RETENTION BARRIER LF .000 909.000
10.200 .000
909.000 $.00 $9,271.80
ECTC FANO 1
0643 170-2000 STAKED SILT RETENTION BARRIER LF .000 2,181.000
5.800 .000
2,181.000 $.00 $12,649.80
ECTC FANO 1
Category Amount: $0.00 $68,493.48



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0015

Date: 05/20/2014
Page 5 of 6

Pay Period: 05/01/2014
to 05/15/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 BRIDGE 1LT
0800 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 266.000 457.492
25.000 .000
457.492 $.00 $11,437.30
0825 500-3002 CLASS AA CONCRETE CcY 320.000 320.290
475.000 .000
320.290 $.00 $152,137.75
0845 520-2216 PILING, PSC, 16 IN SQ LF 215.000 231.860
45.000 .000
231.860 $.00 $10,433.70
0846 520-2216 PILING, PSC, 16 IN SQ LF .000 82.160
33.750 .000
82.160 $.00 $2,772.90
PILE CUT OFF
0875 520-5000 PILOT HOLES LF 85.000 91.162
120.000 .000
91.162 $.00 $10,939.44
Category Amount: $0.00 $187,721.09
Category Number: (0070 BRIDGE 1 RT
0885 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION cY 266.000 448.047
25.000 .000
448.047 $.00 $11,201.18
0890 441-0004 CONC SLOPE PAV, 4 IN SY 1,024.000 1,071.429
26.810 .000
1,071.429 $.00 $28,725.01
0936 520-2216 PILING, PSC, 16 IN SQ LF .000 108.450
33.750 .000
108.450 $.00 $3,660.19

PILE CUT OFF



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0015

Date: 05/20/2014

Page 6 of 6

Pay Period:

05/01/2014

to 05/15/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE 1 RT
0941 520-2218 PILING, PSC, 18 IN SQ LF .000 63.130
37.500 .000
63.130 $.00 $2,367.38
PILE CUT OFF
Category Amount: $0.00 $45,953.76
Category Number: (0080 BRIDGE 2 LT
0965 207-0203 FOUND BKFILL MATL, TP II CcYy 33.000 33.482
35.000 .000
33.482 $.00 $1,171.87
0970 211-0300 BRIDGE EXCAVATION, STREAM CROSSING cYy 315.000 346.259
35.000 .000
346.259 $.00 $12,119.07
1016 520-2216 PILING, PSC, 16 IN SQ LF .000 100.520
33.750 .000
100.520 $.00 $3,392.55
SPEC ITEM PILE CUT OFF
Category Amount: $0.00 $16,683.49
Category Number: (0090 BRIDGE 2 RT
1065 207-0203 FOUND BKFILL MATL, TP Il CcYy 33.000 33.482
35.000 .000
33.482 $.00 $1,171.87
1070 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcY 315.000 367.667
35.000 .000
367.667 $.00 $12,868.35
1116 520-2216 PILING, PSC, 16 IN SQ LF .000 72.770
33.750 .000
72.770 $.00 $2,455.99
SPEC PILE CUT OFF
Category Amount: $0.00 $16,496.21

Project Total Amount:

$1,057,695.33

$15,499,735.30



